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AN ORDINANCE 2006—04—-20—0512

APPROVING CHANGE ORDER NUMBER 13 IN THE AMOUNT OF
$48,003.84 PAYABLE TO VALEMAS, INC., AND APPROPRIATING
FUNDS IN CONNECTION WITH THE MEDICAL CENTER
INTERSECTION IMPROVEMENTS, PHASE II PROJECT, LOCATED IN
DISTRICT 8, AN AUTHORIZED CERTIFICATE OF OBLIGATION
FUNDED PROJECT.

WHEREAS, Ordinance Number 99316 passed and approved on June 10, 2004 awarded a
construction contract to Valemas, Inc. in connection with the Medical Center Intersection
Improvements, Phase II Project; and

WHEREAS, Change Order Number PW13 in the amount of $48,003.84 is for additional
quantities required to complete the roadway construction; and

WHEREAS, Change Order Number PW13 increases the total contract amount by $48,003.84
and adjusts the contract cost to $3,007,916.43; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to
complete previously approved Certificate of Obligation funded Projects; NOW THEREFORE;

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Change Order Number PW13 in the amount of $48,003.84 is hereby approved.
The City Manager or her designee is hereby authorized to execute Change Order Number
PW13 in the amount of $48,003.84 to the contract with Valemas, Inc. A copy of Change Order
Number PW13 is attached hereto and incorporated herein for all purposes as Attachment I.

SECTION 2. The following financial adjustments are hereby approved:

A. The amount of $46,515.93 is appropriated in fund 43902003, 2006 Certificate of Obligation
Street Improvements, WBS C0-20060-01-01-05 GL account 6102100 — Interfund Transfer out
entitled Transfer to 23-00185-90-11. The amount of $46,515.93 is authorized to be transferred to
fund 43507001.

B. The budget in fund 43507001, Project Definition 23-00185, Medical Center Intersection Phase
II, shall be revised by increasing WBS element 23-00185-90-11 entitled Trf Fr CO-20060-01-01-
05, GL account 6101100 — Interfund Transfer In, by the amount of $46,515.93.

C. The budget in Fund 43507001, Project Definition 23-00185, Medical Center Intersection Phase
I, shall be revised by decreasing WBS element 23-00185-05-03 entitled Construction
Contingency, GL account 5201140 — Construction, by the amount of $1,487.91.

D. The budget in Fund 43507001, Project Definition 23-00185, Medical Center Intersection Phase
I, shall be revised by increasing WBS element 23-00185-05-02-01 entitled City Construction,
GL account 5201140 — Construction, by the amount of $1,487.91.
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E. The amount of $48,003.84 is appropriated in Fund 43507001, 2004 Streets Medical Center
Intersection, Project Definition 23-00185, Medical Center Intersection Phase II, WBS element 23-
00185-05-02-01, entitled City Construction, G/L. Account 5201140, and is authorized to be
encumbered and made payable to Valemas, Inc.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City
Manager, or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, SAP
Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost
Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective on April 30, 2006.

PASSED AND APPROVED this the 20" day of April, 2006.

PHIL HARDBERGER

~

ATTEST:QéEZw :
TY CH{ERK

APPROVED AS TO FORM:




ATTACHMENT 1
To Ordinance No.

Approved on April 20, 2006

CITY OF SAN ANTONIO
PUBLIC WORKS DEPARTMENT
FIELD ALTERATION REQUEST

April 5, 2008

ect Nama: Medical Center Intersection Improvements Phase !l

Field Alteration No. PW13

Date Prepared:

Form PW-15
Rev. 2/2006
(Submit 2 Originals)

Project No. 23-00185

.cject Name as shown on the Work Project Authorization)

or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings.)
Additional quantities required to complete the project.

The revision or amendment described below is to the work originally or previously specified is hereby requested, inciuding alt changes in costs. {Describe work to be added

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if necessary ).
Additional quantities were required to complete the project as originally designed causing a guantity overrun. The following roadway quantities were under
estimated: Remove Concrete Curb, Street Excavation, HMAC, Machine Laid Curb, Commercial Driveways.

Field Alteration will result in change to Contract Cost as: X___]increase { ] Decrease $ 43,003.84

Field Alteration will result in change to Contract Days as: [ ] Increase [ ] Decrease # Days [d]

(To be negotiated by the Contractar and the City.) [ ) Warking Days [ ] Calendar Days

REQUESTED BY:

City, Consulting Engineer/ Architect, Other (Please Specify) Date Contractor Date
Title: Raul H. Ramirez, President
Firm: Valemas, Inc.

RECOMMENDED BY:

Consultant (Project Engineer/Architect Only) Date Qthers: Date

( If required; ie.,
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City Dept., SAW.S,, etc}

1&0%% 419/24,

COSA Project Manager “ Date Assistant Cify Engineer Date
COSA Capital Programs Manager Date

APPROVED BY:

City Engineer Date Director of Public Works (If over $25,000) Date

FOR CITY USE ONLY
Ordinance Required: [X] Yes [ ] Ne
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W8S Element:

Original Contract Amount

This Field Alteration

: $
Previous Approved FAs: §
B
: 3

Total

“md #: H2ECTIOO! Ordinance #: 5({;/ > I{/

Construction Contingency Fund:

[X] Additional funds required § 4({}5 1S.¢3 %

WBS Element: 25‘00165’05’03
200,{28.08 K
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Previous Approved FA:

This Field Aiteration:

Total Field Alterations:

Balance:

Ordinance Date: 4’{’”!9"'}

. »rchase Requisition #: Contract #:

Purchase Order #:

NOTE: This form is a tocal govemment record and shall be retained in accordance with the provisions of the Locat Government Code, Saction 201, Provide two (2) originals with
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